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Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5 J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0793-99 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Saric and Mr. Schneider: 

U.S. ENVIRONMENTAL PROTECTION AGENCY ENFORCEABLE MILESTONE MET, START 
CONSTRUCTION OF ON-SITE DISPOSAL FACILITY CELL 3 

On August 13, 1998, the Department of Energy (DOE) proposed several new milestones 
for the On-Site Disposal Facility (OSDF) Project. Subsequently, both the U.S. 
Environmental Protection Agency (U.S. EPA) and Ohio Environmental Agency (OEPA) 
concurred with DOE'S proposal. One new milestone was to  start the construction of Cell 3 
by July 1, 1999. 

On April 29, 1999, Fluor Daniel Fernald, Inc. (FDF) started the excavation of the final 1 
foot of soil in the Cell 3 footprint. As you are aware, the excavation in Cell 3 was stopped 
1 foot above design elevation last summer. This 1 foot of material was left  during the 
winter to  protect the subgrade material. Excavation of the 1 foot of material is the final 
step to  achieve design elevation for Cell 3 clay liner installation. This is a significant 
activity constituting the start of construction for Cell 3. As such, the above stated 
milestone has been met. 
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Mr. James A. Saric 
Mr. Tom Schneider 
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Please contact Jay Jalovec at (51 3) 648-31 22 if you have any questions regarding this 
transmittal. 

1 
FEM P: J alovec 

Sincerely, 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

cc: 
N. Hallein, EM-42/CLOV 
J. Reising, OH/FEMP 
A. Tanner, OH/FEMP 
G. Jablonowski, USEPA-V, SRF-5J 
R. Beaumier, TPSS/DERR, OEPA-Columbus 
T. Schneider, OEPA-Dayton (three copies of enclosures) 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
D. Carr, FDF/52-2 
T. Hagen, FDF/65-2 
J. Harmon, FDF/SO 
R. Heck, FDF/2 
M. Hickey, FDF/64 
S .  Hinnefeld, FDF/3 1 
U. Kumthekar, FDF/64 
T. Walsh, FDF/65-2 
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